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Preface

The NMP EO-1 Project Office (Code 426) is administered under the Office of Mission to Planet Earth,
NASA Headquarters, and has overal responsibility for the project's development activities. The NMP
EO-1 Project Officeis responsible for development of the NMP EO-1 system through development and
acquigition of individua flight and ground segments. Code 426 will manage the acquisition of the
satellite segment, as well as coordination of Flight System and Ground System development, testing,
and initial operations with the launch segment at Vandenberg Air Force Base, California

NMP's first Earth orbiting flight will validate technologies contributing to the reduction in cost of
Landsat follow-on missions. The centerpiece is an advanced land imager (ALI) instrument. Once on
orbit, EO-1 will provide 100-200 paired scene comparisons between the ALI and the Landsat 7 imager,
ETM+. Such a comparison will validate the suitability of the multispectral capability of the ALI.

Mission operations for the EO-1 mission will be conducted from the MOC at GSFC and supported by
NASA ground stations at Wallops, Alaska, and McMurdo, Antarctica. The primary ground station will
be the Automated Wallops Orbital Tracking Station (AWOTS) at Wallops. NASA stations and the
TDRSS will be used for launch support augmentation. ‘Normal operations will be conducted by a two
person team with support available from other sources (TBD).

The NASA ground segment contribution for EO-1 will utilize the following facilities. Mission
Operations Center at GSFC, EO-1 Science Data Center at GSFC, Land Processes Distributed Active
Archive Center (LP DAAC) at Sioux Falls, South Dakota, NASA Communications (Nascom).

The primary objective of the EO-1 Ground System Integration and Test Plan is to document the testing
methodology used to verify the readiness of the ground system elements identified to support the EO-1
mission. The GSI&T testing conducted will include the interface to the spacecraft, even though it is not
technically a ground interface.

Questions concerning this document and proposed changes shall be addressed to:

AliciaKost

Mission Readiness Manager
Code 426

Goddard Space Flight Center
Greenbelt, MD 20771
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Section 1. Introduction

1.1 Purpose

The purpose of this document is to define a comprehensive Integration and Test (GSI&T) Plan which
will be used to verify al the mission requirements imposed on the ground system in support of the Earth
Orbiter 1 (EO-1) mission. This document baselines tests and requirements for a complete EO-1 Ground
System (EGS).

The purpose of GSI&T isto verify:

FOT Readiness.

Operations Procedures.

Ground System Functions.

Software and Operations Requirements.

End to End Ground System Readiness for Operations.

Another very important function of GSI&T isto train the FOT.

1.2 Document Scope

1.2.1 The GSI&T Plan Provides:
Test Management Sections 1 through 3: Defines testing methodology, test team roles and
responsibilities, GSI& T activities, test evaluation, Test Discrepancy Reporting (TDR), and test
support provided for elements and project activities.
Test Requirements Database Section 4: Testable requirements and related test objectives.

Ground Systems Interfaces Section 5: Interfaces relative to mission operations.

Test Information Sheets Section 6: Provided for each test to ensure that the Ground Data Systems’
functional performance meets the requirements as specified in the Detailed Mission Requirements.

Test Requirements Vs Test Matrix Section 7: A cross reference of test requirements and GSI& T
tests which verify them.

Test Resources Section 8: Descriptions of the facilities required for testing.
GSI&T Timeline Section 9: An GSI& T test schedule forecast.

Test Discrepancy Reporting system (TDR) Section 10: Description of the policy and procedures
involved with reporting GSI& T test discrepancies.



DRAFT GSI&T PLAN

Section 2. Test Methodology

2.1 Testing Hierarchy

The fundamenta concept to the management, methodology, and implementation used in the testing of
the EGS is for top down testing. In this concept, system requirements levied on individual elements of
the ground system are agreed to, documented, and then subsequently verified during a period of formal
Integration and Testing (GSI&T). This is accomplished after a period of parallel implementation and
acceptance testing activities conducted by each element. Figure 2-1 provides an overview of the testing
hierarchy. Figure 2-2 provides a paradlel view of the element and Mission Readiness Test (MRT)

activities.

Operations
Simulations
Interface
Requirement
Testing
Interface System
Testing Testing
Ground
. Spacecraft
System Requirement
- System
Element Testing Testin
Testing g

Figure 2-1: Testing Hierarchy
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Integration
and
Testing

Payload MITILL GSFC Spacecraft

y NASA

Integration Interface Interface

Tests Interface Tests Test:
Tests ests

Payload Science GSFC Spacecraft
Unit On-Site Internal Unit
Tests Tests Tests Tests

Figure 2-2: Testing Parallels

Following the acceptance testing of the EGS subsystems, initial interface testing between the EGS
elements is accomplished. A lead will be chosen for each test. As each test is conducted, the lead will
forward atest report that summarizes the results to the EO-1 Mission Readiness Manager (MRM).

The EO-1 MRM will provide the elements with coordinating support as required during the initial
element interface testing period. This will include the establishment of atest team forum, support in the
formatting and distribution of element supplied briefing message information, test resource
coordination, and problem resolution assistance.

EGS mission simulations will be conducted as GSI&T is conducted. They will also take place after
GSI& T has been completed. They will be fit in whenever possible. There is a minimum requirement for
the number of simulations, but the more simulations run, the better the FOT will be at performing daily
operations and contingency operations.

2.2 Test Types

Software validation and test is performed on each individual subsystem before any integrated tests are
performed. These tests are specifically used to test the hardware, software, and operability of the
subsystemsin the EGS. They require a data source, either a ssimulator or the spacecraft. These tests are
similar to what the spacecraft 1&T plan cals comprehensive performance tests. This type of test is
covered in the Stests.
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GSI&T tests test the interfaces between elements, and their specific requirements. In these tests,
requirements are tested as stated, and checked off if validated.

Simulations are tests where the primary objective is to train or test the FOT. These can also
accommodate testing system functionality. Various types of ssimulations will be held at al stages of pre
launch operations. These simulations will be used as performance evaluators to determine needed
training of the FOT.

2.3 Software Validation and Test Process

The key steps involved in developing validation tests are as follows:

Meeting with all involved to initiate the process.
Develop a script to follow during the test.

Develop the necessary procedures to use during the test.
Conduct the test.

Report the results.

The pre test meeting will involve all members who are affected by the test. This usually includes all
FOT members, key spacecraft 1&T members, developers of the subsystems involved, and project
personnel. The scripts developed should include high level chronological flows of all test activities, all
individual proceduresto be executed, interactive inputs of all elements, and hardware configurations and
software version numbers. The procedures to be used for testing should be generic enough so that they
can be used as is or easily modified to use on-orbit. A test briefing should be generated and sent out to
al elements which includes the test date and duration, test participants, data and voice line
configuration, test directory, and the high level objectives for the test. After the test is conducted,
according to the script, the results of the test should be reported, and a debrief held. The report should
include problems encountered, discrepancy reports to be opened, lessons learned, and items requiring
re-testing.

For each test, the products that should be generated are as follows:

Test script.

Procedure listing.
Command load listing.
Sign off sheet.

Pass plans.

Test log.

Test Discrepancy Reports.
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2.4 GSI&T Process

2.4.1 Planning and Analysis

The MRM will compile a database of test requirements and test objectives from the EO-1 Detailed
Mission Requirements document. This database will be used to create tests which are then cross
checked on an EO-1 Requirements versus Test Matrix chart.

The set of tests that will be performed during the GSI& T phase will be developed during the planning
and anaysis phase.

2.4.2 Integration and Testing

After all elements have completed their acceptance tests and have reported to the MRM that they are
ready for integration testing, the EGS I& T will begin.

During the EO-1 GSI& T, a set of integrated tests will be performed to verify the EGS can support all
EO-1 Mission Support Requirements contained in the EO-1 Detailed Mission Requirements document.
The GSI& T phase will:

Verify all ground system interfaces support each specific EGS mission function per the requirements
identified in the EO-1 Detailed Mission Requirements.

Verify the capability of the EGS as implemented by the Flight Operations Team to support all EO-1
mission requirements.

Demonstrate the operational readiness of the EGS to support al EO-1 mission activities and
requirements.

Validate command procedures and command processing.

Validate telemetry processing.

Demonstrate end to end functionality of the EGS.

Demonstrate the ability of the RF system to transmit and receive in the frequencies assigned to it
(i.e. RF compatibility testing).

During the evaluation phase, all tested requirements are noted as not verified, partialy verified, or fully
verified. All EGS discrepancies are documented on a TDR form for follow up and resolution. The
TDR review board (TRB), which is made up of the MRM, Ground System Project Manager, Ground
System Lead Engineer, Spacecraft Systems Engineer, and the Flight Assurance Manager, will prioritize
TDRs and determine if any can be waived, deleted, or if mission requirements can be supported with a
reliable work around. Once al the requirements are fully verified, and all TDRs are resolved, the EGS
verification process through GSI& T is complete.

See the spacecraft 1& T plan for details on the types of tests that will be performed on the spacecraft.

2.5 Simulation Process

Operations scenario simulations are required to validate the readiness of the FOT to perform daily
operations, contingency as well as normal. These scenarios can be accommodated during GSI&T or
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any time a full data stream is available to monitor and command. The operative word is command.
Without being able to send commands or command or table loads, a simulation is not helpful.
Simulations “simulate” operations as closely to rea conditions as possible. One of the most important
simulations held on EO-1 will be a smulation where the FOT prepares the autonomous system to
operate for a day without interference from a human. These simulations will consist of monitoring the
software to see if it works, but the major part of the work involved will be in the preparation.
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Section 3. Test Management

3.1 Overview

This Section defines the EO-1 Mission Readiness Test Team (MRTT) organization. It also defines the
basic responsbilities of the participating personnel required to accomplish the defined EO-1 test

activities. Figure 3-1 depicts the overal EO-1 MRTT activities. All phases of GSI&T are held to this
organization.

Project
Requirements yl s Test . gro:md . 'I('j(_est " Integrztion Sup;:jort
Analysis | equirements », ystem » oordination » an > an
4 Database 1&T Plan Support Testing Regression
Testing
DMR Test DMR Regs Ground System Test Team Test Regression
Regs Analysis Database Models Coordination Scheduling Testing
Test Regs Test Management / Initial Element Briefing / Project
Database Methodology Interface Tests Debriefing Support
DMR Test Bed Test Bed Direct Scheduling
Responses Regs Req Coordination Tests Coordination
Test Information Test Scheduling Problem Briefing Message
Sheets Coordination Definition Coordination
Test Briefing Message Problem Test
Forecast Coordination Resolution Support
Requirements Test Test Discrepancy Test Bed
/ Test Matrix Review Reports Coordination
Test Assist in Problem
Reports Resolution

Figure 3-1: Mission Readiness Testing Activities

3.2 MRTT Organization

3.21 MRTT

The test team is composed of representatives from each of the supporting system elements and
functions under the direction of the MRM. The test team element members are responsible for

coordinating acceptance and initial interface testing between elements. Then the test team collectively
implements the GSI& T Plan.

3.2.2 Test Team Roles and Responsibilities

Specific roles and responsibilities of the representatives of the test team are as follows:

MRM: The EO-1 MRM serves as chairman of the EO-1 MRTT and has overal responsbility for
verifying that all ground elements are ready to support all phases of the EO-1 mission. This person
joins the project very early on to gain a degp understanding of the mission. This person is aso the
Flight Operations Team Lead. Specificaly, in the EGS testing capacity, the MRM will:

*  Char the MRTT.
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*  Function as the focal point for all project test and simulation requirements.
*  Develop, coordinate, and maintain the GSI& T schedule.
*  Provide element and project test coordination support as necessary.
*  Receive, consolidate, and disseminate test results.
*  Conduct post test critiques.
*  Maintain atest discrepancy reporting system and chair the TDR review board.
*  Monitor the resolution of test discrepancies.
*  Assessoverall data system readiness.
*  Manage the development of the requirements to be tested.
Mission Readiness Test Engineer (MRTE): The MRTE is the prime test support contractor
assigned to the MRM for the EO-1 mission. This person will join the team when spacecraft 1& T
begins. They will participate in spacecraft 1&T as well as the EGS I&T. Their functions during
spacecraft 1&T will be as a participant, not a director. The MRTE assists the MRM in al EGS
testing activities to include:
*  Mission requirements analysis and test planning.
*  Coordination and generation of test briefing and debriefing messages.
*  Test direction activities assigned by the MRM.
*  Requirements verification, tracking, and test discrepancy reporting.
* Acting as the Test Director or Test Conductor for various tests as needed.
Element Representative (ER): The ER has the overall responsibility for the readiness of their
element to participate in the test and ssimulation activities. There will be an ER for each element.
Sometimes, different elements will have the same ER due to the small size of the development and
operationsteams for EO-1. The ER will:
*  Represent their support element on the test team.
*  Contribute to the overall test schedule.
*  Beresponsible for the readiness of their support element to participate in test and simulation
activities.
*  Forward element TDRs to the MRM.
*  Provide the MRM with element discrepancy information as related to GSI& T TDRs.
*  Provide the MRM with the estimated time to clear or correct test discrepancies.
*  Beresponsible for the required test and simulation documentation for their support element.
*  Designate an element Test Conductor (TC) within their section who will be the responsible
point of contact to the Test Director (TD) during GSI&T. The ER and TC may be the same
person for each element due to the small size of the development and operations teams on
EO-1.

3.3 Testing Responsibility

3.3.1 Test Director Responsibilities

During testing, the MRM will assign a TD who will exercise overall test authority and be responsible for
verifying specified test objectives. The TD will usually be a member of the Flight Operations Team
(FOT). Specificaly, the TD will:

Schedule equipment and personnel required to support the tests.

10
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Maintain test discrepancy logs and forward them to the MRM.
Revise test schedules, as required.
Maintain a central collection point for test logs, test reports, test discrepancy reports, test data, and
analysis results during the test. The location of this information will be supplied by the MRM.
Conduct a pretest briefing for al personnel involved in the test, concentrating on reviewing
functions to be verified during the course of the test.
Conduct the test:

* Evauate overall test progress and results and determine the proper courses of action in

regards to cancellation, continuation, or modification of remaining test activity.

*  Ensure proper data collection for subsequent analysis.
Conduct test debriefing:

*  |dentify individua problem areas.

* |dentify and correct test procedure errors.

*  Establish estimated time to correct discrepancies.
Collect test datalogs and TDRs. All datawill be turned over to the MRM.
Prepare consolidated readiness reports and forward to the MRM. These reports include element
test results and subsystem readiness for integrated testing.
Assist test team in revising test schedules and enduring timely corrections of discrepancies.

3.3.2 Element Test Conductor Responsibilities

The element test conductor (assigned by the ER) is responsible for the execution of assigned tests for
that element. The element test conductor will:

Ensure proper manning, documentation, and scheduled configuration in preparation for the test.
Verify actual configuration and assess impact of degraded configuration (equipment, software, etc.).
Conduct a pretest briefing for al personnel involved in the test, concentrating on reviewing
functions to be verified during the course of the test.

Participate in testing their element with others, as directed by the TD:

* Evauate overall test progress and results of their element and determine the proper courses
of action in regards to cancellation, continuation, or modification of remaining test activity
and advise the TD.

*  Ensure proper data collection for subsequent analysis. Forward results to the TD.

Participate in MRT debriefing:

*  |dentify individua problem areas.

* |dentify and correct test procedure errors.

*  Establish preliminary down time for identified discrepancies.

Collect test datalogs and reports. All datawill be turned over to the TD.
Prepare a consolidated test report from inputs of supporting test positions and forward to the TD
and MRM.

11
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3.4 Test Coordination Support

3.4.1 Initial Interface Tests

The test team will be used to support the initial interface tests conducted by the individual elements.
The TDR reporting system will not be used for these tests. Each element will use the element’s current
discrepancy reporting system. Test reports will be forwarded to the MRM for each test conducted.

3.4.2 Project Activities

The test team will aso support project smulations. The TDR reporting system will be in effect during
these activities. The test discrepancy summary report will be distributed by Operations Readiness and
Performance Assurance (ORPA) on amonthly basis via GSFC telemail.

3.4.3 Network Test Coordination Support

The MRM will be supported by the ER for Nascom in coordinating and implementing ground network
test activities. The ER for Nascom will be responsible for scheduling required resources and conducting
ground network tests prior to the GSI& T phase.

3.5 Test Evaluation and Discrepancy Reporting

3.5.1 TDR Review Board

The TRB is composed of the MRM, Ground System Project Manager, Ground System Lead Engineer,
Spacecraft Systems Engineer, and the Flight Assurance Manager. The requirements tested and data
collected during a test will be evaluated by the TRB (see Figure 3-2).

EO-1 Ground Systel
Integration and Test
Plan

|

Conduct I&T Test(s)

Collect Data ——  Submit Test Data

cce)
Test Complete

Corrective Action

MRM Assigns Actiol Completed

Figure 3-2: Integration and testing Results Review Diagram

12
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3.5.2 Test Discrepancy Reporting Procedure

A TDR will be generated when the performance of a system function being verified during a test does
not meet the specified requirement. The TDR will be cross referenced to an element’s discrepancy
report which documents the same problem. If the element’s discrepancy report does not exist, one will
be opened within the affected element. The TDR and associated test results will be presented to the
TRB for the assignment of a criticality level. TDRs will then be distributed to the responsible elements
for investigation and resolution. The Hight Assurance Manager will track TDRs and provide
management with current status reports. Test Discrepancy Summary Reports will be distributed on a
monthly basis viathe GSFC telemail. Once an element reports that a TDR is resolved, the test team will
retest the requirement to verify its validity. Results will again be presented to the TRB. Detailed
instructions in test discrepancy reporting are found in Section 10 of this test plan.

Data system problems or discrepancies will be assigned a priority level in accordance with the following
definitions:
Critical: System / service cannot perform critical function or imposes mgjor safety hazard. Presents
an immediate impact to development, operation, services, or data processing functions, imposes
major safety hazard to personnel, systems, or results in loss of one or more essential mission
objectives.
Urgent: System / service substantially impaired. Substantially impacts development, operations,
services, or data processing functions; fails to operate within critical performance specification; or
cannot effectively fulfill baseline requirements.
Routine: System / service dightly impaired. Causes minor or no substantial impact to development,
operation, services, or data processing functions. Support may be degraded, but mission can still be
accomplished.

NOTE

Based on the priority status, the MRM will determine the degree
of corrective emphasis necessary to resolve the discrepancy.

13
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Test Requirements / Test Objectives

This section contains test requirements and objectives derived from the Detailed Mission Requirements

Document by the MRM for system verification.

Requirement | Source Test Requirement Interface | Interface Test Objective (To Verify)
Reference # From To
Example DMR | CMSwill validate and translate the weekly CMS RTS CMS loads.

instrument observation timeline into weekly

stored command |oads and transfer to the real

time system.

14
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Section 5. Ground System Interfaces

This section contains the EO-1 interface data requirements of the EGS el ements:

Interface | From To To Verify Comm Media Source

EX EO-1 Wallops | SBand Data Rate RF DMR
X Band Data Rate

15
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Section 6. Test Information Sheets

The EGS tests are defined using Test Information Sheets (T1S). These tests will functionally exercise
the ground system in the normal and Launch and Early Orbit (L& EO) mission modes, using hardware
and software designated for mission support.

The successful completion of the following Software Validation Tests will verify the capability of each
element to perform the functions necessary to operate EO-1. Each piece of software will most likely
have more than one release, and the “Follow Up Release” test shows how each successive release will
be handled separate from the initial release.

Test Test Duration Test Title
Number
S1 2 months Command Management System Release 1 Testing
S2 2 months RTS Release 1 Testing
S3 4 hours prior to each | RTS Command and Telemetry Testing
Spacecraft test
A 8 hours MCC Spacecraft Compatibility Testing
S5 4 weeks Wallops Scheduling Test
S6 3 days CMS SDC Interface Testing
S7 2 months FDS Release 1 Testing
S8 2 months LZP Release 1 Testing
9 2 months per release | Follow Up Release Testing

The order of these tests will be dictated by the development schedule of their system. The CMS must
be tested before the Spacecraft Compatibility test because aload will be sent up.

The successful completion of the following GSI&T tests will verify the EGS's capability to satisfy
functiona and performance requirements as an integrated system in an operational environment:

Test Test Duration Test Title
Number
T1 1 week Baseline EGS Test
T2 1 day Telemetry and Command Data Processing Test
T3 1 day FDS Test (Attitude System)
T4 1 day FDS Test (Orbit System)
T5 1 day Command Management Test
T6 1 day Science Data Processing Test
T7 1 day Spacecraft Computer Data Processing Test
T8 1 day Telemetry, Tracking, and Command Data Processing Test
T9 8 hours Launch Site Interface to the GSFC EGS Test
T10 1 week Fully Integrated Ground System Test

16
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The following simulations will test the functiondity of the FOT. These will be repeated as many times
as possible throughout the pre mission period, though 2 times with each is required.

Simulation Name Duration Verifies
Operations Simulation 4 separate | The FOT’ s ability to handle all stages of operations.
8 hour
tests
End To End Data Flow Simulation 4  hours| The FOT’s ahility to handle pass operations.
per test
Launch Site Testing 8 hours The FOT’ s ability to handle L& EO operations.

17
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6.1 TestS1: Command Management Release 1 Testing

6.1.1 Test Overview (To Verify)

All CMS requirements (TBYS).

6.1.2 Supporting Elements and Configurations

Hardware Software
Flight Software Facility TBD
EO-1 Database Current Release
CMS Release 1
6.1.3 Prerequisite
None
6.1.4 Test Stimulus
Stimulus Source
EO-1 Database Spacecraft Contractor
EO-1 Command Load Input MOC

Planning / Scheduling Products FDS
Flight Software / Table Images Spacecraft Contractor

6.1.5 Test Scenario / Description

The FOT will perform functional tests for each capability delivered with the CMS software release
1. The FOT will coordinate testing with training of FOT members.
Any software related errors or anomalies will be investigated and documented in a Discrepancy
Report (DR).
Key CMS software Release 1 capabilities include:

Fill thesein here.
The flight software element will provide a flight software table to the CMS for processing and later
transfer to the MCC.

Flight Software Load > CMS > RTS

Figure 6-1: Test S1 Data Flow
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6.2  TestS2: RTS Release 1 Testing

6.2.1 Test Overview (To Verify)

Verify functionality of RTS release 1 software.
Verify operational database and CRT display pages.
Train FOT to run MCC.

6.2.2 Supporting Elements and Configurations

Hardware Software
EO-1 Database Current Release
Spacecraft data or data simulator TBD

6.2.3 Prerequisite

Delivery of EO-1 telemetry and command database to the MCC.

6.2.4 Test Stimulus

Stimulus Source
EO-1 Database Spacecraft Contractor

6.2.5 Test Scenario / Description

The FOT will perform functional tests for each capability delivered with the RTS software release 1.
The FOT will coordinate testing with training of FOT members.
Any software related errors or anomalies will be investigated and documented in a Discrepancy
Report (DR).
Key RTS software Release 1 capabilities include:

Fill thesein here.
Verification of the MCC ability to accurately utilize the project database is an important objective.
All commands in the PDB will be transmitted, and al telemetry points essentia for mission
operations will be displayed on CRT pages. This will ensure that all telemetry parameters are
specified correctly in the PDB and displayed properly by the MCC, and commands generated by the
MCC correspond with their GSI& T counterparts.

PDB > oDB > RTS »  Spacecraftor
Equivalent

< A

Figure 6-2: Test S2 Data Flow

19




DRAFT GSI&T PLAN

6.3  Test S3: RTS Command and Telemetry Testing

6.3.1 Test Overview (To Verify)

Verify compatibility between spacecraft and RTS.
Verify ODB and CRT display pages.
Train FOT torun RTS.

6.3.2 Supporting Elements and Configurations

Hardware Software
EO-1 Database Current Release
Spacecraft data or data simulator TBD

6.3.3 Prerequisite

None.
6.3.4 Test Stimulus
Stimulus Source
EO-1 Database Spacecraft Contractor

6.3.5 Test Scenario / Description

Data flows between the MCC and the (source of ssim data, breadboards?) will be routinely scheduled
immediately prior to each spacecraft test opportunity. This will help debug any MCC related
problems.
Spacecraft no-op commands will be sent to the (TBD) to test the command interface. Once this link
is established, al available database commands will be transmitted.
Primary goals of this testing include:

Recelve telemetry at al datarates and al formats.

CCSDS command mode checks.

Verify receipt of valid ODB commands (by incrementing counters).

Comparison of data quality statistics.
Basic command functionality checks will include:

SSR and WARRP playback commands.

Data rate change commands.

Telemetry on and off commands.

Spacecraft or
Equivalent

PDB > oDB > RTS >

< A

Figure 6-3: Test S3 Data Flow
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6.4  Test S4: MCC Spacecraft Compatibility Testing

6.4.1 Test Overview (To Verify)

There will be 4 of these tests, each lasting 8 hours.

Test 1:

Test 2:

Test 3:

Test 4:

Establish basic command and telemetry interface between the MCC and the spacecraft.
Develop and test operational procedures and display page capability.

Utilize the spacecraft to sSsimulate various mission scenarios.
Develop and test procedure and display capability.
Exercise real time scenarios.

Verify current software releases.
Verify the ability of the FOT to generate a command load from a SDC supplied timeline for
scene taking.

Verify command and telemetry link between MOC and spacecraft using latest release
software.

6.4.2 Supporting Elements and Configurations

Hardware Software

EO-1 Database Current Release
Spacecraft TBD

MCC Current release
CMS Current release
LZP Current release
Nascom N/A

Flight software facility TBD

SDC TBD

6.4.3 Prerequisite

Test 1:

Test 2:

Test 3:

Test 4:

Installation of all necessary Nascom equipment for link between the spacecraft and the
MOC.

Successful completion of MCC and CM S software release 1 testing.

Integration of the spacecraft computer, power subsystems, and ACS components.
Completion of GSI&T flight software acceptance testing.

Completion of integration of all flight hardware components.
FOT acceptance of current software releases.
Completion of integration of instrument with the spacecraft.

Receipt of timeline from SDC.

N/A
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6.4  Test S4: MCC Spacecraft Compatibility Testing

6.4.4 Test Stimulus

Stimulus Source
EO-1 Database Spacecraft Contractor
Hand-over of the spacecraft Spacecraft I& T Team

6.4.5 Test Scenario / Description

These tests will be recorded for later distribution to the ground stations.
Datawill be flowed in parallel to the MCC and the LZP for these tests.
Current software releases will be used for these tests.
Handover of the spacecraft will be in a mutually agreed upon configuration.
Test 1:
A series of basic operational procedures will be run to perform basic operations such as
command load uplinks, WARP dumps, housekeeping data dumps, and table load/dump
operations.
The LZP will transfer data to the SDC for analysis.
Offline processing of the data will be performed after testing. These activities will include:
- History delog/replay.
Report generation.
Trending operations.
Data archival.
Test 2:
This test should be run just before the Spacecraft Comprehensive Functional test.
Other aspects of thistest are identical to Test 1.
Test 3:
- The first two hours of this test will involve routine testing of procedures for basic MCC
software verification purposes. The remainder of the test will be a simulation run via a
command load.
The MCC will perform attitude extraction and transfer the data files to the FDS.
- Trending will be performed on the data off-line.
Test 4:
This will be the last test of the MOC with the spacecraft before it is shipped to the launch
site.
During this test, any as yet untested (by the FOT) spacecraft capabilities will be exercised, as
well asre-test of any previous failed objectives.
The MCC will perform attitude extraction and transfer the data files to the FDS.
Trending operations will be performed (see Test 1).
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Spacecraft or

Equivalent

MCC > LZP > SDC

Figure 6-4a and b: Test S4 #1 and #2 Data Flow

Spacecraft or
Equivalent

FDS < MCC > LZP

SDC

Figure 6-4c: Test S4 #3 Data Flow

Spacecraft or

Equivalent B MOC B Sbe

Figure 6-4d: Test S4 #4 Data Flow
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6.5  Test S5: Wallops Scheduling Test

6.5.1 Test Overview (To Verify)

Verify functions of the Wallops Scheduling System.
Train the FOT in scheduling operations activities.

6.5.2 Supporting Elements and Configurations

Hardware Software
EO-1 Database Current Release
Spacecraft data or data simulator TBD
MCC Current release
CMS Current release
LZP Current release
Nascom N/A
Flight software facility TBD
SDC TBD
FDS Current release
Wallops Scheduling Group TBD
6.5.3 Prerequisite
None.
6.5.4 Test Stimulus
Stimulus Source
EO-1 Database Spacecraft Contractor
Hand-over of the spacecraft Spacecraft I& T Team

6.5.5 Test Scenario / Description

During this test the Wallops Scheduling Group will execute all the normal activities required to
generate a weekly schedule for EO-1 contacts.
Full scheduling cycle will be simulated, beginning 4 weeks prior to the event week (T-4 week) when
predicts are generated, through generation of the confirmed schedule during T-1 week. All normal
ops products (e.g. Strawman and Forecast schedules) will be produced.
Contacts will be selected from the PSAT (TBD).
This test may be repeated later after the last CMS release is delivered. At that point, the CMS
should be able to automatically ingest planning products from the on line Wallops scheduling
function, as well as create schedules autonomousdly.
Perform tests related to the scheduling system including:

Transmission of the predicted site acquisition table files from the FDS to Wallops

autonomously.

Transmission of schedule requests autonomously from the MCC to Wallops.

Generation and transmission of generically scheduled supports.

Schedule conflict resolution by the WSG.

Receipt of schedules from Wallops autonomoudly.

Autonomous generation of schedule reports.
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MOC

Wallops
Scheduling
Group

Figure 6-5: Test S5 Data Flow
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6.6  Test S6: CMS SDC Interface Testing

6.6.1 Test Overview (To Verify)

Verify connectivity between the CM S and the SDC.
Train FOT.

6.6.2 Supporting Elements and Configurations

Hardware
CMS
SDC

Software
Current Release
TBD

6.6.3 Prerequisite

Delivery of CM S software.
Data connections between the MOC and SDC.

6.6.4 Test Stimulus

Stimulus

Source

Science planning and scheduling

concept

Project Scientists, Landsat 7 Scientists

6.6.5 Test Scenario / Description

The version of the CM S used must have the capability for electronic transfers (via FTP) to and from
the SDC.

This test is only to verify the connectivity between these two elements. The FOT will coordinate
verification of data receipt with the scientists.

Files to be transferred from the CM S to the SDC include:

Command load integrated prints.
Observation timeline validation reports.
Project database files.

Operationa database files.

Spacecraft status reports.

Anomaly reports.

Flight dynamic reports.

F Ies to be transferred from the SDC to the CM S include:

Mission timeline files.

Scene request files which will include times and duration as well as commands to send up to
perform the scene taking.

Scene priority reports.

Calibration request reports along with the required commands or procedures to perform the
calibrations.

Reports containing any special commands or procedures to be performed on the instrument,
along with what to expect in response to the procedure or commands.

Reports containing any specia telemetry to watch for, why, and what to do if something
changes.

Data will be transferred over a dedicated T1 line between the MOC and SDC (TBD).
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CMS < SDC

Figure 6-6: Test S6 Data Flow
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6.7  Test S7: FDS Release 1 Testing

6.7.1 Test Overview (To Verify)

Verify functionality of FDS release 1 software.
Verify TBD.
Train FOT to run FDS.

6.7.2 Supporting Elements and Configurations

Hardware Software
EO-1 Database Current Release
Spacecraft data or data simulator TBD

6.7.3 Prerequisite

None.
6.7.4 Test Stimulus
Stimulus Source
EO-1 Database Spacecraft Contractor

6.7.5 Test Scenario / Description

The FOT will perform functional tests for each capability delivered with the FDS software release 1.
The FOT will coordinate testing with training of FOT members.
Any software related errors or anomalies will be investigated and documented in a Discrepancy
Report (DR).
Key FDS software Release 1 capabilities include:
Fill thesein here.
Verification of the FDS ahility to operate autonomoudly is an important objective.
All files to be transferred to and from the FDS will be tested.

CMS < FDS < RTS

Figure 6-7: Test S7 Data Flow
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6.8  Test S8: LZP Release 1 Testing

6.8.1 Test Overview (To Verify)

Verify functionality of LZP release 1 software.
Verify TBD.
Train FOT to run LZP.

6.8.2 Supporting Elements and Configurations

Hardware Software
EO-1 Database Current Release
Spacecraft WARP data
(origin of datais TBD) TBD
6.8.3 Prerequisite
None.
6.8.4 Test Stimulus
Stimulus Source
TBD TBD

6.8.5 Test Scenario / Description

The FOT will perform functional tests for each capability delivered with the LZP software release 1.
The FOT will coordinate testing with training of FOT members.
Any software related errors or anomalies will be investigated and documented in a Discrepancy
Report (DR).
Key LZP software Release 1 capabilities include:
Fill thesein here.
Verification of the LZP ability to operate autonomously is an important objective.
All files to be transferred to and from the LZP will be tested.

MCC >

> LZP < > SDC

Spacecraft or
Equivalent

Figure 6-8: Test S8 Data Flow
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6.9  Test S9: Follow Up Release Testing

6.9.1 Test Overview (To Verify)

Verify functionality of software release X software.
Train FOT to run new release.

6.9.2 Supporting Elements and Configurations

Hardware Software
Software being tested Current Release and New Release
Spacecraft data or data simulator TBD

6.9.3 Prerequisite

Successful acceptance of previous release.

6.9.4 Test Stimulus

Stimulus Source
New and old version of software N/A

6.9.5 Test Scenario / Description

The FOT will perform functiona tests for each capability delivered with the software release X.
The FOT will coordinate testing with training of FOT members.

Any software related errors or anomalies will be investigated and documented in a Discrepancy
Report (DR).

Key software Release X capabilities to be tested will be included in the test documentation.

The Data Flow chart for thiswill be the same as the test for the first release of each type of software
tested.
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6.10 Test T1: Baseline EGS Test

6.10.1 Test Overview (To Verify)

- The EGS'sintegrated capability to provide the interface and product transfers among al elements.
The capability of the MOC to receive, capture, process, and store telemetry at TBD data rates in all
of the EO-1 supporting ground station modes.

The capability of the RTS to interface with the CMS for the transfer of those tables, images,
command loads, files, and reports necessary for load generation.

The capability of the CMS to interface with the FDS, RTS, and SDC to obtain those files, inputs,
images, and updates required for load generation.

The capability of the FDS to provide planning products, such as attitude data, orbit data, ADCS
subsystem data, and event data, to the CMS.

The capability of the FDS to receive and maintain the flight software and downlink images necessary
to generate table and image updates for the RTS viathe CMS.

The capability of the RTS to transfer commands and loads in al of the EO-1 supporting ground
station modes.

6.10.2 Supporting Elements and Configurations

Hardware Software
SDC TBD
MIT/LL TBD
FDS TBD
LZP TBD
RTS TBD

- EO-1 Database

CMS TBD
Nascom N/A

Data and Voice Circuits as Described in Section 6.1.7
The basdline test assumes the spacecraft will be at Swales.

6.10.3 Prerequisite

Completion of element acceptance and initial interface tests.
EO-1 database delivered to CMS and the RTS.

6.10.4 Test Stimulus

Stimulus Source

EO-1 Telemetry Data EO-1 Data Tapes or the real Spacecraft
EO-1 Database TBD

EO-1 Command Load Input MOC

Planning / Scheduling Products FDS

Flight Software / Table Images Spacecraft Contractor
Daily Command Loads, Pass CMS

Plans, and Printouts

6.10.5 Test Scenario / Description

Pre-test activities will include:
FDS will interface with CM S to transmit those files needed for load generation.
Spacecraft Contractor will interface with CMS to deliver the necessary tables, loads, and
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6.10 Test T1: Baseline EGS Test

images needed for load generation.
CMS will use the products received from FDS and Spacecraft Contractor to generate loads
needed to conduct this test.
The GSI&T Test Director (TD) will provide a briefing message to ensure the completion of the off-
line preparations.
CMS will ensure reception and processing of al inputs necessary to produce EO-1 loads while
maintaining continuity.
CMS will electronically transfer all images, C&DH loads, table loads, and flight software loads to
the RTS.
SDC and/or MIT/LL will flow data at al EO-1 rates used using al of the EO-1 supporting ground
station modes to the MOC.
After good lock is established on the low rate data, the RTS will begin transmitting real time
commands and loads to the spacecraft. Command echo verification is expected in the telemetry.
This process will be repeated using all of the data rates and all of the supporting ground stations.
Element test reports, supporting data, and Test Discrepancy Reports (TDR) will be provided to the
TD.

6.10.6 Expected Results for Successful Test

a) Validate each element’ s software in reference to the requirements in paragraph 6.1.7.

6.10.7 Test Requirements

Reference Number  Test Requirement Test Objective (To Verify)
EX CMS will perform command load error and Command load error checks
constraint checks. Constraint checks

All requirements to be tested will be listed in this table.
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Figure 6-9: Test T1 Data Flow
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6.11 Test T2: Telemetry and Command Data Processing Test

6.11.1 Test Overview (To Verify)

- The EGS's integrated capability to provide real time commands and telemetry processing while in
any operational mode in accordance with the test requirements in Section 6.2.7.

The capability of the MOC to capture, record, and process all telemetry at required real time (S
Band 3 Mbps) and playback rates (playback rates TBD) in the mode of the ground station being
used.

The capability of the MOC to transmit 2 kbps real time commands and receive command echoes

while receiving telemetry in the mode of the ground station being used.
The capability of the FDS to receive attitude data from the RTS.
The capability of Nascom to provide all Data and V oice circuits sufficient to support this test.

6.11.2 Supporting Elements and Configurations

Hardware

SDC

MIT/LL

FDS

LZP

RTS

- EO-1 Database

CMS

Nascom

- Data and Voice Circuits
as Described in Section 6.2.7

Software
TBD
TBD
TBD
TBD
TBD

TBD
N/A

6.11.3 Prerequisite

Completion of element acceptance and initia interface tests.
Recorded or ssmulated spacecraft data or real spacecraft with data running.

6.11.4 Test Stimulus

Stimulus
EO-1 Telemetry Data
- 3 Mbps
- Playback Rate
EO-1 Command Data
- 2 kbps
Spacecraft Database

Source

Recorded, ssmulated, or real time spacecraft data in Nascom block
format with appropriate source codes depending upon the station
being smulated.

MOC

Spacecraft Contractor

6.11.5 Test Scenario / Description

The MOC Test Conductor (TC) will initialize all Voice and Data circuits according to the briefing

message.

The GSI&T Test Director (TD) will provide a pretest briefing.

Real or smulated real time datawill be sent to the MOC in the format mentioned above.

The MOC will receive, capture, record, process, and display telemetry at 3 Mbps.

The source of the rea time data will ensure the appropriate data rates and source codes were

recelved.

The MOC will transmit 2 kbps real time commands to the source of the real time data while
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6.11 Test T2: Telemetry and Command Data Processing Test

receiving telemetry. Verification of commands will be accomplished via telemetry response from the

source of the real time data.

The MOC will also provide various accounting, recording, status, and summary displays and

reports.

The MOC will send real time and playback attitude data to the FDS.
Upon test completion, the TD will conduct a debriefing and afterward release all supporting

e ements.

Element test reports, supporting data, and Test Discrepancy Reports will be provided to the TD.

6.11.6 Expected Results for Successful Test

Verification of test requirements per criteriafurnished in paragraph 6.2.7.

Execution of information displays.

Post test processing of data (archive, history, and attitude) and tapes.

6.11.7 Test Requirements

Reference Number  Test Reguirement

Test Objective (To Verify)

EX FDS will receive real time and playback attitude
datafrom the RTS

All requirements to be tested will be listed in this table.

Real-time attitude data
Playback attitude data

SWALES
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Attitude
Telemetry

LzP

FDS

The data connection between Swales and the MOC will be via a T1 (TCP/IP) - 1.544 Mbps line and Nascom.

Figure 6-10: Test T2 Data Flow
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6.12 Test T3: FDS Test (Attitude System)

6.12.1 Test Overview (To Verify)

The FDS's integrated ability to accurately verify on board spacecraft attitude and ground
computation of sensor calibration parameters.

TBD
6.12.2 Supporting Elements and Configurations
Hardware Software
SDC TBD
MIT/LL TBD
FDS TBD
LzP TBD
RTS TBD
- EO-1 Database
CMS TBD
Ground station TBD
- Scheduling system
Nascom N/A

- Dataand Voice Circuits
as Described in Section 6.1.7

6.12.3 Prerequisite

Completion of element acceptance and initial interface tests.

6.12.4 Test Stimulus

Stimulus Source
EO-1 Telemetry Data EO-1 Data Tapes or the real Spacecraft
EO-1 Command Data MOC

Daily command loads, passplans, CMS

and printouts

EO-1 data products/Vectors FDS

Project data base Spacecraft Contractor

Flight software/Table images Flight Software Maintenance
Scheduling system equipment Ground Station

6.12.5 Test Scenario / Description

TBS

6.12.6 Expected Results for Successful Test

TBS

6.12.7 Test Requirements

Reference Number  Test Reguirement Test Objective (To Verify)

EX CMS will perform command load error and Command load error checks
constraint checks. Constraint checks

All requirements to be tested will be listed in this table.
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Figure 6-11: Test T3 Data Flow
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6.13 Test T4: FDS Test (Orbit System)

6.13.1 Test Overview (To Verify)

The FDS's integrated ability to accurately verify spacecraft orbit determination, orbit propagation
and trajectory control (on board, prime; ground, contingency).

TBD
6.13.2 Supporting Elements and Configurations
Hardware Software
SDC TBD
MIT/LL TBD
FDS TBD
LzP TBD
RTS TBD
- EO-1 Database
CMS TBD
Ground station TBD
- Scheduling system
Nascom N/A

- Dataand Voice Circuits
as Described in Section 6.1.7

6.13.3 Prerequisite

- TBS

6.13.4 Test Stimulus

Stimulus Source

EO-1 Telemetry Data EO-1 Data Tapes or the real Spacecraft
EO-1 Command Data MOC

Daily command loads, passplans, CMS

and printouts

EO-1 data products/Vectors FDS

Project data base Spacecraft Contractor

Flight software/Table images Flight Software Maintenance
Scheduling system equipment Ground Station

6.13.5 Test Scenario / Description

TBS

6.13.6 Expected Results for Successful Test

TBS

6.13.7 Test Requirements

Reference Number  Test Reguirement Test Objective (To Verify)

EX CMS will perform command load error and Command load error checks
constraint checks. Constraint checks

All requirements to be tested will be listed in this table.

38




DRAFT GSI&T PLAN

Figure 6-12: Test T4 Data Flow
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6.14 Test T5: Command Management Test

6.14.1 Test Overview (To Verify)

- The EGS's integrated capability to provide the interface and product transfers among those
elements which have a part in the EO-1 command management effort in accordance with the test
requirementsin Section 6.3.7.

The capability of the RTS to interface with the CMS for the transfer of those tables, images,
command loads, files, and reports necessary for load generation.

The capability of the CMS to interface with the FDS, flight software maintenance facility, and RTS
to obtain those files, inputs, images, and updates required for load generation.

The capability of the FDS to provide planning products, such as attitude data, orbit data, ADCS
subsystem data, and event data, to the CMS.

The capability of the FDS to receive and maintain the flight software and downlink images necessary
to generate table and image updates for the RTS viathe CMS.

6.14.2 Supporting Elements and Configurations

Hardware Software
SDC TBD
MIT/LL TBD
FDS TBD
LZP TBD
RTS TBD

- EO-1 Database

CMS TBD
Flight Software Facility TBD
Nascom N/A

- Dataand Voice Circuits
as Described in Section 6.3.7

6.14.3 Prerequisite

Completion of element acceptance and initial interface tests.
EO-1 database delivered to CMS.

6.14.4 Test Stimulus

Stimulus Source

EO-1 Telemetry Data EO-1 Data Tapes or the real Spacecraft
EO-1 Database TBD

EO-1 Command Load Input MOC

Planning / Scheduling Products FDS
Flight Software / Table Images Spacecraft Contractor

Daily Command Loads, Pass CMS
Plans, and Printouts
Scene Taking Requests SDC

6.14.5 Test Scenario / Description

Pre-test activities will include:
FDS will interface with CM S to transmit those files needed for load generation.
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6.14 Test T5: Command Management Test

Spacecraft Contractor will interface with CMS to deliver the necessary tables, loads, and
images needed for load generation.
CMS will use the products received from FDS and Spacecraft Contractor to generate loads
needed to conduct this test.
The GSI&T Test Director (TD) will provide a briefing message to ensure the completion of the off-
line preparations.
CMS will ensure reception and processing of al inputs necessary to produce EO-1 loads while
maintaining continuity.
CMS will eectronically transfer all images, C&DH loads, table loads, and flight software loads to
the RTS.
After good lock is established on the low rate data, the RTS will begin transmitting real time
commands and loads to the spacecraft. Command echo verification is expected in the telemetry.
L oads generated during this off-line processing test will be verified for later uplink during Test 7.

Element test reports, supporting data, and Test Discrepancy Reports (TDR) will be provided to the
TD.

6.14.6 Expected Results for Successful Test

Validate each element’ s software in reference to the requirements in paragraph 6.1.7.

6.14.7 Test Requirements

Reference Number  Test Requirement Test Objective (To Verify)
EX CMS will perform command load error and Command load error checks
constraint checks. Constraint checks

All requirements to be tested will be listed in this table.

41




SWALES

DRAFT GSI&T PLAN

Pl Commands/Echoes »l
ommands/Echoes
Network Server r . - :l Network Router
I Telemetry » %
V:ice Commands/ Tel N
Echoes elemetry
v v
RTS
PWS
< Voic
=
(«»]
h Command
E; Reports Loads
- Clean Room
n
m
D Scene
® FEDS © . Requests
) Q EDS | Planning cMs
(P. .fE Products
T f Reports——»|
DHDS Q 5
fom
i Dumps SIW,
¥ and Image,
= Image and
Compare  Table
Files Loads
EO-1 Spacecraft +
AWS Flight Software Faciility

sbC

Figure 6-13: Test T5 Data Flow
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6.15 Test T6: Science Data Processing Test

6.15.1 Test Overview (To Verify)

- The EGS's integrated capability to provide telemetry processing in support of EO-1 spacecraft
operations in accordance with the test requirements in Section 6.4.7.
The capability of the spacecraft to transmit telemetry at all rates to the MOC.
The capability of the MOC to transfer 2 kbps real time commands and loads to the spacecraft and to
receive telemetry at all datarates.
The capability of the RTS to interface with the FDS to obtain attitude sensor reports and to provide
attitude data and displays.
The capability of the LZP system to provide various data sets to the SDC.
The capability of the SDC to receive various data sets from the LZP system.
The capability of Nascom to provide the Data and V oice circuits sufficient to support this test.

6.15.2 Supporting Elements and Configurations

Hardware Software
SDC TBD
MIT/LL TBD
FDS TBD
LZP TBD
RTS TBD

- EO-1 Database

CMS TBD
Nascom N/A

- Dataand Voice Circuits
as Described in Section 6.4.7

6.15.3 Prerequisite

Completion of element acceptance and initial interface tests.
Completion of GSI&T Test #1 or GSI& T Test #2.
Availability of EO-1 science data at all rates.

6.15.4 Test Stimulus

Stimulus Source
EO-1 Telemetry Data EO-1 Data Tapes or the real Spacecraft
S Band Rates
X Band Rates
Attitude Data
EO-1 Command Data MOC
2 kbps
Orbit / Attitude Products and FDS
datafiles
Various data sets and CMS

accounting / archival capability

6.15.5 Test Scenario / Description

The MOC test conductor (TC) initidizes al Data and Voice circuits according to the briefing
message:
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6.15 Test T6: Science Data Processing Test
- The GSI&T test director (TD) will provide the pretest briefing.
The SDC, MOC, and spacecraft will be configured in accordance with the briefing message.

MOC will receive all EO-1 telemetry data rates from the spacecraft and transmit 2 kbps red time
commands and loads to the spacecraft.

The RTS will ensure attitude data is transferred to the FDS.

FDS will provide orbital and attitude data products to the RTS.

LZP will receive, capture, process, store, and level zero process al telemetry from the spacecraft.
Upon test completion, the TD will conduct a debriefing and terminate the test.

Element test reports, supporting data, and Test Discrepancy Reports will be provided to the TD.
Post test results of SDC will be provided to the TD.

6.15.6 Expected Results for Successful Test

Verification of test requirements per criteriafurnished in paragraph 6.4.7.
Execution of information displays.
Post test processing and playback verification of data tapes.

6.15.7 Test Requirements

Reference Number  Test Requirement Test Objective (To Verify)
EX LZP will provide daily processed science Command load error checks
data sets to SDC within TBD days of MOC's Constraint checks

receipt of last packet contained in the data set.

All requirements to be tested will be listed in this table.
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6.16 Test T7: Spacecraft Computer Data Management Test

6.16.1 Test Overview (To Verify)

- The EGS's integrated capability to provide Spacecraft Computer loads and to uplink them to the
EO-1 spacecraft in accordance with the test requirementsin Section 6.5.7.
The capability of the MOC to transmit command loads and to receive command echo verification.
The capability of the RTS to interface with the CMS for the exchange of those loads, files, tables,
reports, and displays necessary for the EO-1 command load and dump effort.
The capability of the CMS to recelve, generate, and deliver those items necessary for the EO-1
command load generation effort.
The capability of flight software maintenance to provide table loads and uplink images to the CMS
and to receive dump images from the CMS.
The capability of the FDS to provide planning products to CMS and to provide weekly reports to
the RTS and SDC.
The capability of the SDC to interface with the RTS and CMS in order to transmit load generation
files and to receive various reports from the FDS.
The capability of the spacecraft to interface with the CMS in order to provide the science
observation timeline and to receive validation reports.

6.16.2 Supporting Elements and Configurations

Hardware Software
SDC TBD
MIT/LL TBD
FDS TBD
LZP TBD
RTS TBD

- EO-1 Database

CMS TBD
Nascom N/A

- Dataand Voice Circuits
as Described in Section 6.5.7

6.16.3 Prerequisite

Completion of element acceptance and initial interface tests.
Completion of Ground Data Systems Test #2
Availability of CM S generated EO-1 Spacecraft Computer |oads.

6.16.4 Test Stimulus

Stimulus Source

EO-1 Telemetry Data EO-1 Data Tapes or the real Spacecraft
Science Observation Timeline SDC

EO-1 Command Load Input CMS

Dump Imagesivarious files and table RTS

Table loads and Uplink Images Flight Software Maintenance

Planning Products FDS

6.16.5 Test Scenario / Description

Pre-test activities will include;
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6.16 Test T7: Spacecraft Computer Data Management Test

FDS will interface with CM S to transmit those files needed for load generation.
SDC will interface with CM S to transmit science observation timeline.
Flight software maintenance will interface with CMS to deliver the necessary tables, loads,
and images needed for load generation.
CMS will use the products received from FDS, SDC and flight software maintenance to
generate |oads needed to conduct this test.
The GSI&T Test Director (TD) will provide a briefing message to ensure the completion of the off-
line preparations.
CMS will ensure reception and processing of al inputs necessary to produce EO-1 loads while
maintaining continuity.
CMS will eectronically transfer all images, spacecraft computer loads, table loads, and flight
software loads to the RTS.
After good lock is established on the low rate data, the RTS will begin transmitting real time
commands and loads to the spacecraft. Command echo verification is expected in the telemetry.
This process will be repeated using all of the data rates and all of the supporting ground stations.

Element test reports, supporting data, and Test Discrepancy Reports (TDR) will be provided to the
TD.

6.16.6 Expected Results for Successful Test

Verification of test requirements per criteriafurnished in paragraph 6.5.7.
Execution of information displays.
Post test processing and analysis of dump images, table loads, and reports.

6.16.7 Test Requirements

Reference Number  Test Requirement Test Objective (To Verify)
EX CMS will perform command load error and Command load error checks
constraint checks. Constraint checks

All requirements to be tested will be listed in this table.
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6.17 Test T8: Telemetry, Tracking, and Command Data Processing Test

6.17.1 Test Overview (To Verify)

- The EGS's integrated capability to receive and forward telemetry, commands, and tracking data in
support of EO-1 operations in accordance with the test requirements in Section 6.6.7.

The capability of the ground station to transfer telemetry at all data rates. The ground station will
receive 2 kbps real time commands and loads for uplink. The ground station will send schedule
updates to al elements.

The capability of the backup ground stations to transfer telemetry at all applicable data rates. The
ground station will receive 2 kbps real time commands and loads for uplink

The capability of all ground stations used to provide an interface to the MOC for telemetry and
commanding.

The capability of the MOC to receive, capture, process, and store real time and recorded telemetry
a al rates. The MOC will transmit 2 kbps real time commands and |oads to the ground sites.

The capability of FDS to receive ground site tracking data and produce acquisition data, attitude
verification, and planning prediction reports.

The capability of CMS to generate command loads and transfer conflict-free loads to the MOC.

The capability of LZP to receive, record, process, and archive EO-1 science data at all telemetry
rates. LZP will send real time and level zero data sets to the SDC.

The capability of SDC to receive real time and level zero data sets directly from LZP.

The capability of Nascom to provide the Data and V oice circuits sufficient to support this test.

6.17.2 Supporting Elements and Configurations

Hardware Software
SDC TBD
MIT/LL TBD
FDS TBD
LZP TBD
RTS TBD

- EO-1 Database

CMS TBD
Ground Station TBD

- EO-1 Hardware String

- EO-1 Scheduling System

- EO-1 Software

Nascom N/A
- Data and Voice Circuits

as Described in Section 6.1.7

6.17.3 Prerequisite

Completion of element acceptance and initial interface tests.

EO-1 telemetry data tape and test equipment at the ground stations.
Availability of station software to process telemetry and command data.
Availability of ground station scheduling system.

6.17.4 Test Stimulus

Stimulus Source
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6.17 Test T8: Telemetry, Tracking, and Command Data Processing Test

EO-1 Telemetry Data

EO-1 Command Data

Ground station scheduling facility
Orbit/attitude Products

Attitude datato FDS

EO-1 Data Tapes or the real Spacecraft
MOC

Ground station scheduling system

FDS

RTS

6.17.5 Test Scenario / Description
- The MOC Test Conductor (TC)
message.

initializes all Data and voice circuits according to the briefing

The GSI&T Test Director (TD) will provide the pre test briefing.
All ground stations will interface with the MOC for command and telemetry data. Prior to the test,
Wallops scheduling will produce all ground support schedules and furnish them to the MOC and

other ground sites.

All ground stations will provide pre pass checks prior to the test.
All ground stations will provide the MOC with statistics on station time delay measurements and

clock correlation’s.
The MOC will provide 2 kbps

commands to the ground station sites and receive command

verification viatelemetry and command echoes.
The MOC will receive, record, process, and archive telemetry at al rates. In addition, attitude data

will be transferred to FDS.

FDS will provide acquisition data to the sites. Acquisition and orbital and attitude data products

will be provided to the RTS.

FDS will receive tracking data from al applicable sites.

LZP will receive, record, process, archive, and display data quality statistics in rea time. LZP will
provide real time and level zero data setsto the SDC.
SDC will receivereal time and level zero data sets directly from the LZP.

Upon test completion, the TD will

conduct a debriefing and then release al supporting elements.

Element test reports, supporting data, and Test Discrepancy Reports will be provided to the TD.

6.17.6 Expected Results for Successful Test

Command transmission along with reception / verification from telemetry, recording, processing,

and data transfer by the EGS.

Verification of test requirements per criteriafurnished in paragraph 6.6.7.

Execution of information displays.

Post test processing of data (archive / history / attitude) and tapes.

6.17.7 Test Requirements

Reference Number  Test Reguirement Test Objective (To Verify)

EX CMS will perform command load error and Command load error checks

constraint checks.

Constraint checks

All requirements to be tested will be listed in this table.
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Figure 6-16: Test T8 Data Flow
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6.18 Test T9: Launch Site Interface to the EGS Test

6.18.1 Test Overview (To Verify)

- The EGS s integrated capability to provide command and telemetry processing to and from the EO-
1 spacecraft when located at the Launch Site(WTR) in accordance with the test requirements in
Section 6.7.7.

The capability of the MOC to transmit 2 kbps real time commands and loads to the EO-1 spacecraft
whileat WTR. The MOC will also receive telemetry at TBD rates, and command echoes.

The capability of the MOC to transfer TBD telemetry to the ground support equipment located at
WTR during L& EO.

The capability of LZP to receive, capture, process, and store telemetry at the rates supplied by the
launch site. LZP will provide real time and level zero data sets to SDC.

The capability of FDS to receive tracking data from the launch site and to provide acquisition data
to WTR and other supporting ground stations during L& EO.

The capability of SDC to receive real time and level zero data sets directly from LZP.

The capability of Nascom to provide the Data and V oice circuits sufficient to support this test.

6.18.2 Supporting Elements and Configurations

Hardware Software

SDC TBD

MIT/LL TBD

FDS TBD

LZP TBD

RTS TBD

- EO-1 Database

CMS TBD

Ground Station N/A
Utilize T1 or tapes

Launch Site TBD
Interface TBD

T1Line TBD

Nascom N/A

- Dataand Voice Circuits
as Described in Section 6.1.7

6.18.3 Prerequisite

Completion of element acceptance and initial interface tests.
Completion of GSI& T tests number T1 through T9.
Availability of launch site facilities.

6.18.4 Test Stimulus

Stimulus Source

EO-1 Telemetry Data EO-1 Data Tapes or the real Spacecraft
EO-1 Command Data RTS

EO-1 Tracking Data Station

EO-1 Acquisition Data FDS

6.18.5 Test Scenario / Description

52




DRAFT GSI&T PLAN

6.18 Test T9: Launch Site Interface to the EGS Test

The GSI&T Test Director (TD) initializes all Data and Voice circuits according to the briefing
message and provides a pretest briefing.

WTR will ensure proper line configuration at their site so that the spacecraft can receive commands
and loads from the MOC.

The spacecraft will provide TBD telemetry to the MOC.

The MOC will transfer low rate data back to the ground support equipment at WTR.

LZP will receive, capture, process, and store telemetry at TBD data rates.

LZP will send real time data sets directly to the SDC.

FDS will receive tracking data from the launch site and will provide acquisition data to al
supporting sites during L& EO.

SDC will receive real time data sets directly from the LZP.

Upon test completion, the TD will conduct a debriefing and then release all supporting elements.
Element test reports, supporting data, and Test Discrepancy Reports will be provided to the TD.

6.18.6 Expected Results for Successful Test

The Launch site capability to transmit data to the RTS.
Verification of command and load transmission to the Launch site.
Verification of test requirements per criteriafurnished in paragraph 6.7.7.

6.18.7 Test Requirements

Reference Number  Test Reguirement Test Objective (To Verify)

FDS will provide acquisition data to the Acquisition data
ground stations.

All requirements to be tested will be listed in this table.
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6.19 Test T10: Fully Integrated EGS Test

6.19.1 Test Overview (To Verify)

- The EGS s integrated capability to provide EO-1 telemetry, command, and tracking data in support
of spacecraft operations, control, and science data goals in accordance with the test requirements in
Section 6.8.7.

The capability of al ground stations to transmit telemetry at all data rates and accept commanding.
The capability of the MOC to transmit real time commands and loads and to receive telemetry at al
rates whilein al ground station modes in preparation for L& EO activities.

The capability of the MOC to transfer dataamong all itsinterna elements (RTS, FDS, LZP, CMS).
The capability of the MOC to receive from the main ground station an accurate, complete, and
current schedule of all ground stations support.

The capability of the RTS to interface with the CMS for the transfer of command loads, tables,
images, files, and reports required for EO-1 load transmission.

The capability of CMS to interface with FDS, RTS, software maintenance facility, and SDC to
obtain those files, inputs, images, and updates required for load generation.

The capability of FDS to receive tracking data and transmit acquisition data to all supporting ground
stations. FDS will generate and transfer planning products to the CMS.

The capability of flight software maintenance to receive, maintain, and provide flight software and
downlink images necessary to generate table and image updates for the MOC.

The capability of LZP to receive, process, and archive telemetry at all data rates.

The capability of SDC and the ground support equipment to interface with the RTS and CMS for
transmission and receipt of those tables, commands, and files required for load generation.

The capability of SDC to receive real time and level zero data sets directly from LZP.

The capability of Nascom to provide the Data and V oice circuits sufficient to support this test.

6.19.2 Supporting Elements and Configurations

Hardware Software
SDC TBD
MIT/LL TBD
FDS TBD
LZP TBD
RTS TBD
- EO-1 Database

CMS TBD
Ground station TBD
- Scheduling system

Nascom N/A

- Dataand Voice Circuits
as Described in Section 6.1.7

6.19.3 Prerequisite

Completion of element acceptance and initial interface tests.
Completion of Ground Data Systems testing through test 9.

6.19.4 Test Stimulus

Stimulus Source
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6.19 Test T10: Fully Integrated EGS Test

EO-1 Telemetry Data EO-1 Data Tapes or the real Spacecraft
EO-1 Command Data MOC

Daily command loads, passplans, CMS

and printouts

EO-1 data products/Vectors FDS

Project data base Spacecraft Contractor

Flight software/Table images Flight Software Maintenance
Scheduling system equipment Ground Station

6.19.5 Test Scenario / Description

- Prior to test start, FDS will provide data products / vectors (electronicaly and hardcopy) to the
RTS and supporting ground sites.
CMS will interface with the RTS, FDS, SDC, ground support equipment, and flight software
maintenance to obtain inputs necessary for EO-1 |oad generation.
The FOT will ensure that all interface activity is functioning properly. Files, data sets, reports, and
listings will be sent to their proper destinations.
At the start of the test, the MOC Test Conductor (TC) will initialize al Data and Voice circuits
according to the briefing message.
The GSI&T Test Director (TD) will provide the pretest briefing.
The MOC will receive all telemetry rates and data formats from al the supporting ground sites.
Also, the MOC will transmit real time 2 kbps commands and loads to the supporting sites.
LZP will record, process, and archive al telemetry data at al rates and formats.
SDC will ensure the interface to the CMS in order to transmit those items necessary for load
generation.
Upon test completion, the TD will conduct a debriefing and then release all supporting elements.
Element test reports, supporting data, and Test Discrepancy Reports will be provided to the TD.
Post test, SDC and the ground support equipment will receive real time data sets directly from LZP.

6.19.6 Expected Results for Successful Test

Command transmission along with reception / verification from telemetry, recording, processing,
and data transfer by the EGS.

Verification of all EO-1 test requirements per criteria furnished in paragraph 6.8.7 of this test sheet.
Post test processing of data (attitude / archive / history) and tapes.

6.19.7 Test Requirements

Reference Number  Test Requirement Test Objective (To Verify)
EX CMS will perform command load error and Command load error checks
constraint checks. Constraint checks

All requirements to be tested will be listed in this table.
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Figure 6-18: Test T10 Data Flow
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6.20 Operations Simulations

6.20.1 Test Overview (To Verify)

Mission smulations will be held throughout the pre launch period as often as possible.

The tests described here will be held during the spacecraft thermal vacuum test.

There will be 4 of these tests, each lasting 8 hours. Some contingency passes will be mixed in an
unpredictable fashion.

Each mission phase will be smulated.

6.20.2 Supporting Elements and Configurations

Hardware Software

EO-1 Database Current Release
Spacecraft TBD

MCC Current release
CMS Current release
LZP Current release
Nascom N/A

Flight software facility TBD

SDC TBD

6.20.3 Prerequisite

- N/A

6.20.4 Test Stimulus

Stimulus Source

N/A

6.20.5 Test Scenario / Description

The FOT will conduct at least 4 misson simulations from the MOC during Thermal Vacuum,
probably during thermal transitions. Planned simulations include:

L&EO

Instrument Initialization and Checkout

Normal Operations

Contingency Operations (“Mystery Passes’)
“Mystery Passes’ refer to unrehearsed operations simulations where the Spacecraft 1&T team
initializes the spacecraft in a non-standard/anomalous configuration. The FOT is then tasked with
The current accepted release of al software will be used.
Current software releases will be used for these tests.
Datawill be flowed in parallel to al necessary agents.
The LZP will transfer data to the SDC for analysis.
Offline processing of the data will be performed after testing. These activities will include:

History delog/replay.

Report generation.

Trending operations.

Data archival.
Due to the criticality of testing in the Thermal Vacuum environment, the spacecraft I& T team will
carefully review all operational procedures prior to the test.
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6.20 Operations Simulations

Hand-over to and from the I& T team will be in amutually agreed upon configuration.
Any FOT members working actively in & T will bein the MOC for these smulations.

Note:
The data flow diagrams for the ssimulations will vary according to the stage of development of the EGS.
The data flow will follow the previous figures in this document.
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6.21 End To End Data Flow Simulation

6.21.1 Test Overview (To Verify)

Simulate normal operations ground stations contacts.
Train the FOT in pass operation activities.

6.21.2 Supporting Elements and Configurations

Hardware Software

EO-1 Database Current Release
Spacecraft TBD

MCC Current release
CMS Current release
LZP Current release
Nascom N/A

Flight software facility TBD

SDC TBD

Wallops Station TBD

Alaska Station TBD
McMurdo Station TBD

TDRSS TBD

6.21.3 Prerequisite

Test data tapes sent to the ground stations.

6.21.4 Test Stimulus

Stimulus Source
Ground station software Ground station

6.21.5 Test Scenario / Description
- Thisseries of tests will simulate ground station passes using test tapes made previoudly.
Datawill be flowed in parallel to the MCC and the LZP for these tests.
Current software releases will be used for these tests.
Commands will be sent to the ground stations but the only verification will be the command echo
return link.
Ground stations will perform Virtual Channel “ Strip and Ship”.
MCC will perform attitude extraction and transfer filesto FDS.
The LZP will transfer data to the SDC for analysis.
Off-line processing of the data will be performed after testing. These activities will include:
History de-log/replay.
Report generation.
Trending operations.
Data archival.
The complete mission planning process will be exercised, from the scheduling of contacts to
generation of command loads.
These rehearsals will be scheduled as often as possible and necessary to ensure that all ground
system elements are efficient at normal operations procedures.
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The data connection between Swales and the MOC will be via a T1 (TCP/IP) - 1.544 Mbps line and Nat

Figure 6-19: End to End Data Flow Simulation Data Flow
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6.22 Launch Site Testing

6.22.1 Test Overview (To Verify)

Verify MOC telemetry and command capability in interfacing with the launch site.
Prepare the FOT for launch countdown.

6.22.2 Supporting Elements and Configurations

Hardware Software

SDC TBD

MIT/LL TBD

FDS TBD

LZP TBD

RTS TBD

- EO-1 Database

CMS TBD

Ground Station N/A
Utilize T1 or tapes

Launch Site TBD
Interface TBD

T1Line TBD

Nascom N/A

- Dataand Voice Circuits
as Described in Section 6.1.7

6.22.3 Prerequisite

Spacecraft shipped to launch site.

6.22.4 Test Stimulus

Stimulus Source

EO-1 Telemetry Data EO-1 Data Tapes or the real Spacecraft
EO-1 Command Data RTS

EO-1 Tracking Data Station

EO-1 Acquisition Data FDS

6.22.5 Test Scenario / Description

Two types of tests will be performed while the spacecraft is at the launch site; a spacecraft test and a
launch countdown test.
Spacecraft testing:
- Last opportunity for the MOC to command the spacecraft prior to launch.
L& EO smulations previoudy performed during Therma Vacuum will be performed again.
Any untested L& EO procedures will be tested.
MCC will perform attitude extraction and transfer the data files to the FDS.
Datawill be flowed in parallel to the MCC and the LZP for these tests.
Current software releases will be used for these tests.
Handover of the spacecraft will be in a mutually agreed upon configuration.
- Trending operations will be performed.
Launch countdown testing:
This test will involve a series of data flows from the ground stations.
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6.22 Launch Site Testing

All phases of misson countdown will be smulated, including “Go/No-Go” polling of
elements viw voice net communication.

Mission Readiness Test Manager will coordinate ground network involvement.

The launch script will be provided by the launch vehicle contractor.

Commands/E¢hoes Network Router
Tolametn »
Cicrmcu
? A ? ‘ Data
Voice Commands/ Scheduling Telemetry Tapes
Echoes
vy v i
Attitude
“ pata | RTS
LZP
<—Voice——p| Real Time Telemetry >
Western )
Test l€—TIm, Trk, Cmd—p [4——Voice—— \ !
Range N RT Level
|«——Sched/Acq—» A Data Zero
Data
S v L4
C
o
M
Tracking FDS
Data
Acquisition
Data SDC
l«——Data——p
«——Voice———p]
MIT/LL

The data connection between the WTR and the MOC will be via TBD and Nascom.

Figure 6-20: Launch Site Testing Simulation Data Flow
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Requirements Versus Test Matrix

This section contains the EO-1 mission support requirements versus test matrix. Element requirements
being tested during a specific GSI& T test are identified with a“P’ or “V”, indicating “Partia” or “Full
Verification”. This matrix is a projected verification plan and actual results will be compiled in a post

testing matrix.
Test Requirements Ref. | Test | Test | Test | Test | Test | Test | Test | Test Test Objectives (To
# 1 2 3 4 5 6 7 8 Verify)
CMS will perform command EX \% P P \% \% Command load error

load error and constraint checks.

checks
Constraint checks
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Section 8. Test Resources

8.1 General

This section provides descriptions of test facilities and systems used for integrated ground data system
testing.

8.2 Test Time

Test time will be very valuable on EO-1. Many aspects of testing can be accomplished in various
forums. Whenever possible, each test listed in Section 6 will be held as a separate test, but if
circumstances warrant, some tests may have to be combined. How thiswill be doneis TBD.

There will be a T1 line between Swales and GSFC which will be sending 32 Kbps housekeeping
telemetry data to GSFC at al times (dependent upon the spacecraft being turned on). An ASIST
workstation can be connected to this line in the MOC as a remote termina to monitor the spacecraft
I&T activities. It can aso help in the development of the MOC systems.

There is time alocated for FOT commanding of the spacecraft while it is at Swales, as well as during
environmental testing at GSFC. See Section 9 for detailed commanding availability times allocated by
the spacecraft contractor to be dedicated to the FOT. Commanding can also be scheduled in other short
time periods during the time the spacecraft is at Swales. Off shift testing time can be used when time
with the spacecraft istight.

More time can be gained through the use of FLATSAT data, although the data will not be as
comprehensive as it will be later in the integration phase. The FOT test conductor will be present for all
stages of GSI& T (TBD), and will help organize testing opportunities. The FLATSAT data will not be
very useful, asit will not represent a complete set of data. But empty data sets sent from the FLATSAT
could be used to help determine whether the MOC systems are even capable of receiving any data from
the spacecraft.

Thermal vacuum time can be used to run ssmulations to test the functionality of the FOT aswell as FOT
support personnel. This time cannot be used for testing of hardware and software, however. This
testing must have been performed before this time to work out major discrepancies. This is especially
true considering the fact that the software being used is mostly new to operations and needs more
testing than currently operational system have in the past. Many of the planned simulations will be held
during thermal vacuum.

The ADCS flight software development facility in Building 11 Room E114 will be connected to the
MOC (this interface is TBD) to provide test data for flight dynamics functions. This facility will be
available early on in the program.

Timeis available while the spacecraft is a the launch site in the off-line facility to perform command and
telemetry response tests. See Sections 6.22and 6.18 for details on these tests.
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8.3 Test Data Sources

The ideal test source is the EO-1 spacecraft. The spacecraft will be available on and off during
FLATSAT and spacecraft I&T. Telemetry will be sent to the MOC whenever the spacecraft is on, as
well as any time necessary or allocated to run a ground system test.

Another source of data are the spacecraft breadboards which will be used in the spacecraft flight
software development facility. This data will be available on and off to the MOC as well, and will be
especidly useful in testing the FDS software.

Recorded spacecraft data can be used as telemetry as well. This type of data will be useful in testing
outside elements as well as re-conducting tests that didn’t go well. This data can also be used to test
archiving and other data manipulation abilities.

Another source of data available is other on-orbit spacecraft. Only limited testing can be performed
using another spacecraft, but high level and preliminary tests can be accomplished using this data
source.

A data generator can provide a ssimulated data stream from the ground station to selected users for
debugging purposes. The use of a data generator is TBD at thistime.

The following table shows the available data sources, the type of data they are capable of producing,
and their availability.

Source Content Data Rates Availability
Flight Software | Selected APIDs, VCO, 1, and 2 TBD High
Development Lab
Data Generator TBD TBD TBD
Recorded Data All APIDs All rates High
Spacecraft Data All APIDs All rates See Section 9
Other Spacecraft TBD TBD TBD
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Section 9.

GSI&T Forecast Schedule

This section contains the timeline forecast schedule of the EO-1 GSI&T activities. Thistimeine will be
used for planning the tests described in Section 6 of this document. The MRTT will determine the

actual test dates.

The following table shows a top level schedule to be followed by the spacecraft I& T. The timesin bold

have been set aside for specific EGS tests.

Activity Start Time End Time
FLATSAT 1/5/98 4/2/98
Bus Integration 4/2/98 12/11/98
Start I&T Flow 4/3/98
Mongoose V Software Test 5/1/98 5/4/98
Mongoose V Functional 5/5/98 5/11/98
Baseline EGS Test (T1) 5/19/98 5/20/98
ACS Software Test 6/10/98 6/12/98
ACS Phasing Test 6/15/98 6/17/98
EGS Telemetry and Command Data Processing Test (T2) 6/19/98 6/22/98
EGS FDS Test (Attitude System) (T3) 6/23/98 6/23/98
Deploy Solar Arrays 7/28/98 7/30/98
Baseline System Functional Test 8/3/98 8/10/98
EGS Command Management Test (T5) 8/11/98 8/11/98
EGS Spacecraft Computer Processing Test (T7) 8/12/98 8/12/98
Stand Down 3/13/98 11/27/98
EGS Spare Time With Spacecraft 11/30/98 12/11/98
Payload Integration 12/14/98 12/23/98
AL Functiona 12/28/98 12/28/98
Comprehensive Performance Testing 12/31/98 1/15/99
EGS Fully Integrated Ground System Test (T9) 1/11/99 2" Shift  [1/15/99 2™ Shift
Environmental Testing 1/26/99 3/25/99
Vibration Test 2/3/99 2/9/99
Acoustic Test 2/11/99 2/12/99
EMI Test 2/17/99 2/23/99
EGS Operations Simulations 2/26/99 2™ Shift  [3/1/99 2™ Shift
EGS End to End Data Flow Simulation 3/12/99 2™ Shift  [3/15/99 2™ Shift
Therma Vacuum 3/5/99 3/15/99
Ambient Functional 3/17/99 3/17/99
RF Compatibility Test 3/18/99 3/18/99
Launch Site Operations 3/26/99 5/31/99
Unpack and Checkout 4/9/99 4/16/99
EGS Launch Site Testing 4/21/99 4/21/99
Turnover to OL SLaunch 5/4/99 5/4/99
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All functional tests and ground GSI& T tests should be complete by the end of 1998. The time available
in the 1&T flow is sufficient to perform al tests except the Baseline EGS Test T1. Only 2 days are
available, and 5 are needed. The time allotted for test T2 is more than is necessary, so if the time given
to that test is rearranged to be given to test T1, all the necessary time to test the EGS is available.

Some of the GSI&T tests are not accounted for in the above schedule. These tests will be performed
whenever timeis available. These tests may have to be scheduled after hours.
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Section 10. Test Discrepancy Reporting System

This section details the TDR system to be used during EGS I&T. The MRM and MRTT will jointly
utilize this system. The TDR system provides for the logging, rerouting, prioritizing, tracking, and
resolution of system discrepancies discovered during the EGS I&T. All interfaces will be tested during
the MRT sponsored 1&T phase. The TDR system is an independent directorate discrepancy reporting
system. It is not subject to any internal discrepancy reporting systems maintained by elements of the
EGS. A discrepancy is defined as the failure, by error or omission, of a deliverable hardware, software,
or documentation item needed to satisfy the project’ s ground data system requirements.

Note:
Thiswhole section is TBD, it has not been determined whether EO-1 will be using this system.
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Abbreviations and Acronyms

ACS Attitude Control System

ADCS Attitude Determination and Control System
ALl Advanced Land Imager

AWOTS Automated Wallops Orbital Tracking Station
CCSDS Consultative Committee for Space Data Standards
CMD Command

CMS Command Management System

CRT Cathode Ray Tube

DMR Detailed Mission Requirements

DR Discrepancy Report

EGS EO-1 Ground System

EO-1 Earth Orbiter 1

ER Element Representative

ETM+ Enhanced Thematic Mapper Plus

FDS Hight Dynamics Subsystem

FOT Flight Operations Team

FTP File Transfer Protocol

GSFC Goddard Space Flight Center

GSI&T Ground System Integration and Test

&T Integration and Test

L&EO Launch and Early Orbit

LL Lincoln Labs

LPDAAC EOSDIS Land Processes Distributed Active Archive Center
LZP Level Zero Processor

MCC Mission Command and Control

MIT Massachusetts I nstitute of Technology

MOC Mission Operations Center

MRM Mission Readiness Manager

MRT Mission Readiness Testing

MRTE Mission Readiness Test Engineer

MRTT Mission Readiness Test Team

N/A Not Applicable

NASA National Aeronautics and Space Administration
Nascom NASA Communications Division

NMP New Millennium Program

OoDB Operational DataBase

Ops Operations

ORPA Operations Readiness and Performance Assurance
PDB Project DataBase

PKF Poker Flats

PSAT Preliminary Site Acquisition Table
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RT
RTS
S/C
SDC
SFDU
SSR
SWG
TBC,D,Ror S
TC
TCP/IP
TD
TDR
TDRSS
TIS
TLM
TRB
USGS
VC
WARP
WPS
WSG
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Radio Frequency

Red-time

Red Time System

Spacecraft

Science Data Center

Standard Formatted Data Units

Solid State Recorder

Science Working Group

To Be Confirmed, Determined, Received, or Supplied
Test Conductor

Transmission Control Program/Internet Protocol
Test Director

Test Discrepancy Report

Tracking and Data Relay Satellite System
Test Information Sheet

Telemetry

TDR Review Board

U.S. Geological Survey

Virtual Channel

Wideband Advanced Recorder Processor
Wallops

Wallops Scheduling Group
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